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RIDER E - SCHEDULE 

DEVELOPMENT & INSTALLATION AND CONSTRUCTION 
	DEVELOPMENT

	Task
	Milestone[footnoteRef:1] [1:  Milestones for which Licensee is the responsible party, including the Guaranteed Construction Completion Date, will be extended on a day-for-day basis for any delays in Trustee’s performance of its obligations under this Agreement. ] 

	Responsible Party
	Reference

	Notice of Intent to Award
	
	Trustees
	

	Fully Executed Energy Storage and Site License Service Agreement
	Due on or before [month, day year]
	Trustees and Licensee
	

	Licensee pays 1st Transaction Fee
	Due after month, day, year before [month, day year]
	Licensee
	Section 3.9 of the Agreement.

	Notice to Proceed to Design
	
	Trustees
	

	Project Kick-off Meeting
	Before or at delivery of Schematic Design 
	Licensee & University
	As mutually agreed to by the Parties

	Schematic Designs
	On or before [month, day year]
	Licensee
	Section 7.8 of the Agreement includes schematics, equipment data sheets and proposed schedule

	Review of Schematics 
	Five (5) Business Days
	Trustees
	Section 7.8 of the Agreement 

	Resubmittal of Schematics (if required) and approval
	15 days from receipt of Trustees’ changes and/or comments
	Trustees
	Section 7.11 of the Agreement 

	95% Construction Documents
	On or before [month, day year]
	Licensee
	Section 7.9 Agreement includes detailed plans, specifications, engineering calculations and updated schedule

	Trustees’ Review of Construction Documents
	Fifteen (15) Business Days from receipt of Construction Documents
	Trustees
	Section 7.9 of the Agreement 

	Technical Review of Construction Documents
	Concurrent with Trustees’ review
	Trustees and Licensee
	State Fire Marshal, Seismic, Mechanical Review Board

	Re-submittal of Construction Documents (if required), and
proposed abatement contractor
	15 days from receipt of Trustees’ changes and/or comments 
	Licensee
	Sections 3.3.1 and 7.11 of the Agreement 

	Final Back Check of Construction Documents and approval of CD’s, and abatement contractor
	On or before [month, day year] 
	Trustees
	

	Performance Bond and Insurance Certificates
	Due prior to beginning any construction
	Licensee
	Section 8.9 and Article 18 of the Agreement




	INSTALLATION AND CONSTRUCTION

	Task
	Milestone
	Responsible Party
	Reference

	NOTICE TO PROCEED
	5 working days from approval of Construction Documents
	Trustees
	Section 8.2 of the Agreement 

	Licensee pays 2nd Transaction Fee
	To be paid on or before [month, day year]
	Licensee
	Section 3.9 of the Agreement. 

	Actual Construction Start Date 
	Within 10 days, but no sooner than [month, day year]
	Licensee
	Section 8.3 of the Agreement 

	Construction and Installation (including Trustees’ inspection)
	Work may occur between [month, day year] and [month, day year]. 
	Licensee and Trustees
	Section 8.15 of the Agreement inspection of the work for compliance with approved plans, applicable codes and regulations

	Construction Installation and Completion
	Written notification no less than 10 days and no more than 15 days before COD
	Licensee
	Section 8.7 of the Agreement 

	As-built Drawings including Project Manual
	Prior to COD or in accordance with the Agreement
	Licensee
	Section 7.13 of the Agreement 
Section 9.5 of the Agreement 

	Final Inspection and Testing as required by Trustees
	After written notification and prior to COD
	Trustees
	Requires utility sign off and execution of interconnection agreement

	Notice of COD
	Written notice within 24 hours of occurrence
	Licensee
	Section 8.7 of the Agreement 


	Commercial Operation Date
	No later than [month, day year] 
	Licensee
	Section 8.4 of the Agreement  

	 Licensee pays 3rd   Transaction Fee
	 To be paid within 15 days of the date the Licensee achieves financial close in its financing.
	 Licensee
	Section 3.9 of the Agreement.

	Punch List
	Within 15 days after Notice of COD
	Trustees
	Section 8.8 of the Agreement 

	Completion of Punch List
	Within 30 days of receipt
	Licensee
	Section 8.8 of the Agreement 

	Legal Description
	Within 60 days of COD
	Trustees
	Section 3.13.3 of the Agreement



End of Rider E
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